COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2020

ESTI MATE SUMVARY 11: 32: 47
CONTI D: C21088- COMBO ESTI MATE NO: 0015 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 241.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME: 109. 55 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO ERO07A- 026
PR SH-7 FLOOD (PH Il),EP - JCT
NAVE OF ROAD:
PRQJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 18/ 2020 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 5,296, 457. 93 PARTI Cl PATI NG $ 5, 246, 687. 69 $ 250, 832. 21
AWARD PRQJECT AM: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COVPLETE: 99. 65% TOTAL EARNI NGS 5,277, 687.69 250, 832. 21
FUNDS AVAI LABLE: $ 18, 770. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,277, 687. 69 250, 832. 21
TOTAL CLAI MS: $ 0.00 RETAI NAGE -81,113. 49 218.21
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 5,196, 574. 20 251, 050. 42
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 5,196, 574. 20 251, 050. 42
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 251, 050. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: ERO07A- 026 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 0. 200 0.200
LS 0. 000 0. 00
211, 500. 00000 0. 200 42, 300. 00
0010 202-00010 *Renoval of Tree 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0015 202-00015 Renpval of Headwall 5. 000 5. 000
EACH 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
0020 202-00019 Renoval of Inlet 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0025 202-00035  *Renoval of Pipe 124.000 124.000
LF 0. 000 0. 00
22.00000 124. 000 2,728.00
0030 202-00037 *Renmpval of End Section 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0035 202-00220  *Renoval of Asphalt Mat 1, 698. 000 1, 698. 000
SY 0. 000 0. 00
9. 00000 1, 698. 000 15, 282. 00
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 63, 245. 000 63, 245. 000
SY -5.000 -12.50
2.50000 63, 240. 000 158, 100. 00
0045 202-00250  *Renpval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0050 202-04002 *Cl ean Cul vert 7.000 7.000
EACH 0. 000 0. 00
1, 500. 00000 7.000 10, 500. 00
0055 203-00010  *Uncl assified Excavation (Conplete In Place) 285. 000 285. 000
cY 0. 000 0. 00

10. 00000 285. 000 2,850.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01510

0065

203- 01550

0070

203- 01597

0075

203- 02300

0080

203- 02330

0085

206- 00000

0090

206- 00100

0095

206- 00510

0100

206- 01781

0105

207- 00700

0110 207-00703

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Backhoe

Dozi ng

*Pot hol i ng

*Rock Scal er

Laborer

*Structure Excavation

Structure Backfill

(Cass 1)

*Filter Material (O ass A)

Shoring (Area 1)

Topsoil (Onsite)-(Pilot Program O\NLY)

Topsoil (Wetland) - (Pilot Program O\NLY)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
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cy
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86. 000
cy
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cy
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cy
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QrY TH'S PERI OD
QTY TO DATE
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ESTI MATE RUN 02/ 28/ 2020

14, 950

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

11:32: 47

AMOUNT

5,908

49, 140

2,000

1, 440

5,160

65, 000

.00

.00

50

00

.00

00

00

00

00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00704 Subgrade Soil Preparation - (Pilot Program ONLY) 0. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 900. 000
LF 0. 000 0. 00
4.00000 900. 000 3, 600. 00
0125 208-00023 *Erosi on Log (Type 3)(12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
4.50000 80. 000 360. 00
0130 208-00041 Rock Check Dam 12. 000 12. 000
EACH 0. 000 0. 00
650. 00000 12. 000 7, 800. 00
0135 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0141 208-00075 Pre-fab Vehicle Track Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 30. 000 28. 250
DAY 1.500 37.50
25. 00000 29. 750 743.75
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 212-00700 *Organic Fertilizer 0. 000 0. 000
LB 0. 000 0. 00
0. 30000 0. 000 0. 00
0170 212-00702 *Biotic Soil Amendments (Hydraulically Applied) 0. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0.00
0175 212-00703  *Humate 0. 000 0. 000
LB 0. 000 0. 00
0.27000 0. 000 0. 00
0180 212-00704 *Mycorrhi zae 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0.00
0185 212-00707 *Seeding (Native) Hydraulic 0. 000 0. 000
ACRE 0. 000 0. 00
523. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2,580. 00000 0. 000 0.00
0195 214-01010  *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
3.10000 0. 000 0. 00
0200 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
1. 75000 0. 000 0.00
0205 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0210 304- 06000 *Aggregat e Base Course (O ass 6) 0. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0.00
0211 304-06007 ABC (CL 6) 2, 035. 000 2,035. 000
cY 0. 000 0. 00

61. 25250 2,035. 000 124, 648. 84



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 304-09014 Aggregat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0216 304-09000  ABC (Spec) 3, 422. 000 3,317.000
cY 105. 000 5, 566. 52
53. 01447 3,422.000 181, 415. 52
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 235. 650 235. 650
TON 0. 000 0. 00
157. 50000 235. 650 37,114. 88
0225 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 28, 775. 650 28, 775. 650
TON 0. 000 0. 00
92. 40000 28, 775. 650 2,658, 870. 06
0226 403-34721 HVA (G SX) (75) (PG 58-28) 1, 623. 930 1, 623.930
TON 0. 000 0. 00
87. 00000 1,623.930 141, 281. 91
0230 420-00104 Geotextile (Erosion Control) (C ass 3) 57. 000 57. 000
5% 0. 000 0. 00
4.00000 57. 000 228.00
0235 506-00218 *Riprap (18 Inch) 70. 000 70. 000
cY 0. 000 0. 00
120. 00000 70. 000 8, 400. 00
0240 506-00409 *Soil Riprap (9 Inch) 196. 000 196. 000
cY 0. 000 0. 00
80. 00000 196. 000 15, 680. 00
0245 506-00412 *Soil Riprap (12 Inch) 18. 000 18. 000
cY 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0250 601-03050 Concrete Class D (Wall) 27. 400 27. 400
cY 0. 000 0. 00
1, 100. 00000 27.400 30, 140. 00
0255 602-00020 Rei nforcing Steel (Epoxy Coated) 649. 000 649. 000
LB 0. 000 0. 00

1. 25000 649. 000 811. 25



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 60. 000
LF 0. 000 0.00
120. 00000 60. 000 7,200.00
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342. 000 342. 000
LF 0. 000 0. 00
155. 00000 342.000 53, 010. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0290 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 4.000
EACH 0. 000 0.00
8, 600. 00000 4. 000 34, 400. 00
0305 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
5% 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 625-00000 *Construction Surveying 0. 400 0.390
LS 0. 000 0. 00
210, 000. 00000 0.390 81, 900. 00
0320 626- 00000 *Mobi | i zat i on 0. 400 0. 400
LS 0. 000 0. 00
884, 500. 00000 0. 400 353, 800. 00
0325 626-01103 *Public Information Services (Tier I11) 0. 400 0.390
LS 0.010 200. 00
20, 000. 00000 0. 400 8, 000. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 023. 000 1, 023. 000
GAL 0. 000 0. 00
80. 00000 1, 023. 000 81, 840. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 355. 000 20. 000
GAL 335. 000 13, 065. 00
39. 00000 355. 000 13, 845. 00
0340 627-30405 *Preformed Thernopl astic Paverent Marking 541. 000 541. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 00000 541. 000 8,115. 00
0345 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 053. 000 1, 053. 000
Li ne
) SF 0. 000 0. 00
11. 00000 1, 053. 000 11, 583. 00
0350 630-00000  *Fl aggi ng 20, 523. 250 20, 244. 000
HOUR 279. 250 7,679. 38
27.50000 20, 523. 250 564, 389. 38
0355 630-00007 *Traffic Control Inspection 86. 000 81. 500
DAY 4.500 810. 00
180. 00000 86. 000 15, 480. 00
0360 630-00012 *Traffic Control Management 122.500 114.500
DAY 8.000 5, 200. 00
650. 00000 122. 500 79, 625. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 900
EACH 0.900 1,224.00
1, 360. 00000 1. 800 2,448.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT ERO07A- 026 ESTI MATE NO 0015 11:32: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 1. 000 0. 000
EACH 0. 900 554. 40
616. 00000 0. 900 554. 40
0375 630-80341 *Construction Traffic Sign (Panel Size A) 85. 000 40. 500
EACH 0. 000 0. 00
47. 00000 40. 500 1,903. 50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 20. 700
EACH 0. 000 0. 00
62. 00000 20.700 1, 283. 40
0385 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 3. 600
EACH 0. 000 0. 00
98. 00000 3.600 352. 80
0390 630-80350  *Vertical Panel 59. 000 53. 100
EACH 0. 000 0. 00
16. 00000 53. 100 849. 60
0395 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
5, 642. 00000 3.600 20, 311. 20
0400 630-80360  *Drum Channel i zi ng Device 50. 000 36. 900
EACH 0. 000 0. 00
36. 00000 36. 900 1, 328. 40
0405 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0.00
0410 630-80370 Concrete Barrier (Temporary) 250. 000 205. 200
LF 0. 000 0. 00
30. 00000 205. 200 6, 156. 00
0415 630-80380 *Traffic Cone 173. 000 155. 700
EACH 0. 000 0. 00
6. 00000 155. 700 934. 20
0420 630-80401 Del i neator (Type |) (Tenporary) 255. 000 172.800
EACH 0. 000 0. 00
16. 00000 172. 800 2,764.80



CONTI D:

PREV QTY/

CAT NO0200

0425 630-80402

0430

630- 80403

0435

630- 85020

0440

630- 86810

0445

700- 70010

0450

700-70011

0455

700- 70012

0460

700- 70016

0465

700- 70018

0470

700- 70019

0475 700-70023

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON
ROADWAY

Del i neator (Type I1) (Tenporary)

Delineator (Type I11) (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

0. 000

16. 00000

43. 000

19. 00000

1. 000

43, 590. 00000

1. 000

EACH
3, 590. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
115, 596. 510

F A
1. 00000
0. 000

F A
1. 00000
86, 711. 400

F A
1. 00000
33, 008. 180

F A
1. 00000
1, 920. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

38.

0.
86, 711.
86, 711.

33, 008.
0.
33, 008.

1, 452.
. 000
1, 452.

. 000
. 000
. 000

700

. 000
38.

700

. 900
. 000
. 900

. 900
. 000
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
115, 596.
115, 596.

510
510

. 000
. 000
. 000

000
400
400

180
000
180

900

900

Page 10

ESTI MATE RUN 02/ 28/ 2020

115, 596.

86, 711.

.00

.00

.00

.00

.00

.00

51

.00

40

.00

.00

11:32: 47

AMOUNT

735.

39, 231.

3, 231.

115, 596.

86, 711.

33, 008.

1, 452.

.00

30

00

00

.00

.00

51

.00

40

18

90



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21088-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Communi cation Lines 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Committee 2, 025. 000 2,025. 000
F A 0. 000 0. 00
1. 00000 2, 025. 000 2,025. 00
0520 208-00035  Aggregate Bag 380. 000 380. 000
LF -100. 000 -750.00
7.50000 280. 000 2,100. 00
0521 900- 00006 Added Item (Dol I ar)/ Overwei ght Trucks -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00

CAT 0200 CURRENT AMI $ 5, 265,457.93 $ 250, 832.21$ 5, 246, 687. 68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00005 Field O fice (Special) 0. 400 0. 400
EACH 0. 000 0.00
50, 000. 00000 0. 400 20, 000. 00
0510 620-00012 Field Laboratory (C ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0515 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0.00
2,500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,296,457.93 % 250, 832.21% 5,277, 687. 68



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2020

ESTI MATE SUMVARY 11: 32: 47
CONTI D: C21088- COMBO ESTI MATE NO: 0015 PROG SPEC YR: 2005
PCN: 21089- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 241.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME: 109. 55 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO STAO07A- 025
SH7 NON FLOOD, SHO (PH I1), EP
NAVE OF ROAD:
PRQJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 18/ 2020 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 7,690, 861. 94 PARTI Cl PATI NG $ 7,343, 119. 09 $ 376,921. 23
AWARD PRQIECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 48% TOTAL EARNI NGS 7,343,119. 09 376, 921. 23
FUNDS AVAI LABLE: $ 347, 742.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,343, 119. 09 376, 921. 23
TOTAL CLAI MS: $ 0.00 RETAI NAGE -112, 224. 15 -218.21
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 7,230, 894. 94 376, 703. 02
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 7,230, 894.94 376, 703. 02
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 376, 703. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe

End Section

*Renoval of

Del i neat or

*Renmoval of

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

0. 800

211, 500. 00000

1, 565. 000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2, 390. 000
LF
22. 00000
65. 000
EACH
200. 00000
278. 000
EACH
2. 00000
528. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
257.000
SY
30. 00000
4,601. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0. 000
0. 800

1, 565. 000
0. 000
1, 565. 000

12. 000
0. 000
12. 000

2.000
0. 000
2.000

2, 390. 000
0. 000
2,390. 000

65. 000
0. 000
65. 000

278. 000
0. 000
278. 000

528. 000
0. 000
528. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

4, 515. 000
86. 000
4,601. 000

Page 2

ESTI MATE RUN 02/ 28/ 2020

774.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 47

AMOUNT

169, 200

391, 250

12, 000

1, 000.

52, 580

13, 000

556.

13, 200

12, 000

7,710

41, 409

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renpval of Asphalt Mat (Pl aning) 35, 382. 000 35, 382. 000
Sy 0. 000 0. 00
2.50000 35, 382. 000 88, 455. 00
0065 202-00250 *Renoval of Pavement Marking 38. 000 38. 000
SF 0. 000 0. 00
0. 60000 38. 000 22.80
0070 202-00810 *Rerpval of Ground Sign 241.000 94. 000
EACH 147. 000 5,292. 00
36. 00000 241. 000 8,676. 00
0075 202-00821 *Renoval of Sign Panel 25. 000 9. 000
EACH 16. 000 496. 00
31. 00000 25. 000 775.00
0080 202-01000 *Renoval of Fence 144. 000 144. 000
LF 0. 000 0. 00
5. 00000 144. 000 720. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 486. 000 1, 486. 000
LF 0. 000 0. 00
4.00000 1, 486. 000 5, 944. 00
0090 202-04002 *Cl ean Cul vert 6. 000 4. 000
EACH 2.000 3, 000. 00
1, 500. 00000 6. 000 9, 000. 00
0095 203-00010  *Unclassified Excavation (Conplete In Place) 22, 298. 000 22,290. 000
cY 8. 000 80. 00
10. 00000 22, 298. 000 222,980. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 780. 000 1, 780. 000
cY 0. 000 0. 00
17. 13000 1, 780. 000 30, 491. 40
0097 203-00050 Unsui tabl e Materi al 422.000 422. 000
cY 0. 000 0. 00
41. 00000 422.000 17, 302. 00
0100 203-00100 Muick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-00400 *Rock Excavation 23, 844.000 23, 844.000
cY 0. 000 0. 00
20. 00000 23, 844. 000 476, 880. 00
0110 203-00440 *Rock Excavation (Special) 0. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0115 203-01510 Backhoe 24. 000 21. 000
HOUR 3. 000 291. 00
97. 00000 24.000 2,328.00
0120 203-01550 Dozi ng 19. 000 19. 000
HOUR 0. 000 0. 00
103. 00000 19. 000 1,957.00
0125 203-01597  *Pot hol i ng 141. 250 141. 250
HOUR 0. 000 0. 00
303. 00000 141. 250 42,798.75
0130 203-02330 Laborer 132. 500 34. 500
HOUR 98. 000 3, 430. 00
35. 00000 132. 500 4,637.50
0135 206-00000  *Structure Excavation 7, 418. 000 7, 405. 000
cY 13. 000 325. 00
25. 00000 7,418. 000 185, 450. 00
0140 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
420. 00000 0. 000 0. 00
0141 206-00060  Str Bkfl (Spec) (FlowFill) 66. 000 66. 000
cY 0. 000 0. 00
103. 92000 66. 000 6, 858. 72
0145 206- 00100 Structure Backfill (Cdass 1) 12, 258. 000 12, 253. 000
cY 5. 000 180. 00
36. 00000 12, 258. 000 441, 288. 00
0150 206- 00360 Mechani cal Rei nforcement of Soil 0. 000 0. 000
cY 0. 000 0. 00

32. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Program ONLY)

CONTI D: C21088- COVBO

PCN: 21089-BI D

PRQIECT STAO007A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0155 206-00510 *Filter Material (C ass A)
0160 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY)
0165 207-00703 Topsoil (Wetland) - (Pilot
0170 207-00704 Subgrade Soil Preparation - (Pilot
0175 208-00002 *Erosion Log Type 1 (12 Inch)

0180 208-00023 *Erosion Log (Type 3)(12 Inch)
0185 208-00041 Rock Check Dam

0190 208-00045 *Concrete Washout Structure

0195 208-00070 *Vehi cl e Tracki ng Pad

0196 208-00075 Pre-fab Vehicle Track Pad

0200 208-00103 Renoval and Di sposal of Sedinent

(Labor)

Program ONLY)

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 049. 000
cy
60. 00000
3, 200. 000
cy
15. 00000
0. 000
cy
15. 00000
6, 409. 000
sy
1. 00000
20, 499. 000
LF
4. 00000
812. 000
LF
4. 50000
29. 000
EACH
650. 00000
3. 000
EACH
1, 000. 00000
0. 000
EACH
1, 400. 00000
1. 000
EACH
1, 400. 00000
40. 000
HOUR

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 032. 000
17. 000
1, 049. 000

2,449. 000
751. 000
3, 200. 000

0. 000
0. 000
0. 000

0. 000
6, 409. 000
6, 409. 000

20, 499. 000
0. 000
20, 499. 000

812. 000
0. 000
812. 000

2.000
27.000
29. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

40. 000
0. 000
40. 000

Page 5

ESTI MATE RUN 02/ 28/ 2020

1, 020.

11, 265.

6, 409.

17, 550.

00

00

.00

00

.00

.00

00

.00

.00

.00

.00

11:32: 47

AMOUNT

62, 940.

48, 000.

6, 409.

81, 996.

3, 654.

18, 850.

3, 000.

1, 400.

1, 440.

00

00

.00

00

00

00

00

00

.00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 208-00105 Renoval and Disposal of Sedinment (Equipnent) 131. 000 130. 750
HOUR 0. 000 0. 00
65. 00000 130. 750 8,498. 75
0210 208-00207 Erosi on Control Managenent 89. 250 84. 750
DAY 4.500 112. 50
25. 00000 89. 250 2,231.25
0215 208-00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0220 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 1.000
EACH 4. 000 1, 160. 00
290. 00000 5. 000 1, 450. 00
0225 210-00012 *Reset Mailbox Structure (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 210-00013 *Reset Mailbox Structure (Type 3) 2.000 1.000
EACH 1. 000 559. 00
559. 00000 2.000 1,118.00
0231 210-00015 Res End Section 4. 000 0. 000
EACH 4. 000 2, 000. 00
500. 00000 4. 000 2,000. 00
0235 210-00420 Reset Ti nbers 1. 000 0. 000
LS 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0240 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0245 210-00815 *Reset Sign Panel 19. 000 6. 000
EACH 13. 000 533. 00
41. 00000 19. 000 779.00
0250 210-00827  Reset Pull Box 1. 000 1.000
EACH 0. 000 0. 00

400. 00000 1. 000 400. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 210-01000 *Reset Fence 66. 000 66. 000
LF 0. 000 0. 00
8. 00000 66. 000 528. 00
0260 210-02900 Rel ay Ri prap 0. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0.00
0263 210-04020 Modify Inlet Mdify Type 16 Inlet and place. 0. 000 0. 000
EACH 0. 000 0. 00
4,772. 14000 0. 000 0. 00
0265 210- 04025 Modi fy Structure 2.000 1. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 2.000 12, 000. 00
0266 210- 04015 Modi fy Manhol e 1. 000 0. 000
EACH 1.000 2,541. 90
2,541. 90000 1. 000 2,541.90
0270 212-00700 *Organic Fertilizer 9, 381. 000 7,131. 000
LB 2, 250. 000 675. 00
0. 30000 9, 381. 000 2,814.30
0275 212-00702 *Biotic Soil Anmendments (Hydraulically Applied) 74,795. 000 57, 295. 000
LB 17, 500. 000 14,875. 00
0. 85000 74, 795. 000 63, 575. 75
0280 212-00703 *Humat e 5,112. 000 3, 862. 000
LB 1, 250. 000 337.50
0. 27000 5,112. 000 1,380. 24
0285 212-00704  *Mycorrhizae 216. 000 166. 000
LB 50. 000 500. 00
10. 00000 216. 000 2,160. 00
0290 212-00707 *Seeding (Native) Hydraulic 21.420 16. 420
ACRE 5. 000 2,615. 00
523. 00000 21. 420 11, 202. 66
0295 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00

879. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0300 213-00012

0305

214-01010

0310

216- 00201

0315

240- 00010

0320

304- 06000

0321

304- 06007

0325

304- 09014

0326

304- 09000

0330

403- 00720

0335

403- 02000

0340 403-34731

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*Brush Layer Cutting

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Renoval of Nests

*Aggr egat e Base Course (Cl ass 6)

ABC (CL 6)

Aggregat e Base Course (Special)

ABC ( Spec)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Special)

*Hot M x Asphalt (Gading SX) (75) (PG 58-34)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 860
ACRE
2, 580. 00000
0. 000
EACH
3. 10000
7, 913. 000
sy
1. 75000
0. 000
HOUR
109. 00000
157. 000
TON
38. 00000
200. 400
cy
61. 25251
0. 000
TON
33. 00000
115. 000
cy
53. 01446
869. 740
TON
157. 50000
0. 000
TON
111. 75000
9, 523. 300
TON

92. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

26. 060
4. 800
30. 860

0. 000
0. 000
0. 000

7, 184. 000
729. 000
7,913. 000

0. 000
0. 000
0. 000

156. 990
0. 000
156. 990

185. 000
15. 400
200. 400

0. 000
0. 000
0. 000

115. 000
0. 000
115. 000

771.830
97.910
869. 740

0. 000
0. 000
0. 000

9, 523. 300
0. 000
9, 523. 300

Page 8

ESTI MATE RUN 02/ 28/ 2020

12,384

1,275

943.

15, 420

00

.00

75

.00

.00

29

.00

.00

83

.00

.00

11:32: 47

AMOUNT

79, 618

13, 847

5, 965

12,275

6, 096

136, 984

879, 952

80

.00

75

.00

62

00

.00

66

05

.00

92



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 420-00104  Geotextile (Erosion Control) (Class 3) 147. 000 147. 000
5% 0. 000 0. 00
4.00000 147. 000 588. 00
0350 506-00010 *Riprap (Special) 182. 000 182. 000
cY 0. 000 0. 00
525. 00000 182. 000 95, 550. 00
0355 506-00218 *Ri prap (18 Inch) 240. 000 200. 000
cY 40. 000 4, 800. 00
120. 00000 240. 000 28, 800. 00
0360 506-00409 *Soil Riprap (9 Inch) 1, 426. 000 1, 421. 000
cY 5. 000 400. 00
80. 00000 1, 426. 000 114, 080. 00
0365 506-00412 *Soil Riprap (12 Inch) 1, 758. 000 1, 743. 000
cY 15. 000 1, 350. 00
90. 00000 1, 758. 000 158, 220. 00
0370 506-00418 *Soil Riprap (18 Inch) 380. 000 352. 000
cY 28. 000 2,520. 00
90. 00000 380. 000 34, 200. 00
0371 507-00400 Bitum S and D Pave (Asph) 204. 620 0. 000
TON 204. 620 66, 603. 81
325. 50000 204. 620 66, 603. 81
0375 601- 03050 Concrete Class D (Wall) 128. 070 124. 670
CcY 3. 400 3, 740. 00
1, 100. 00000 128. 070 140, 877.00
0376 601-03030 Conc CL D (Box) 7.800 0. 000
cY 7.800 13, 040. 98
1, 671. 92000 7.800 13, 040. 98
0380 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2,087.000 2,087.000
LB 0. 000 0. 00
1. 25000 2,087.000 2,608. 75
0385 603-00036 *Cul vert Lining (36 Inch) 126. 000 126. 000
LF 0. 000 0. 00

480. 00000 126. 000 60, 480. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 603-00042  *Culvert Lining (42 Inch) 131. 000 131. 000
LF 0. 000 0.00
485. 00000 131. 000 63, 535. 00
0395 603-00048 *Cul vert Lining (48 Inch) 258. 000 258. 000
LF 0. 000 0. 00
430. 00000 258. 000 110, 940. 00
0396 603- 00065 *Cul vert Lining (60 Inch)(Spray Applied) 71. 000 71.000
LF 0. 000 0.00
287. 00000 71.000 20, 377.00

0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 664. 000 664. 000
LF 0. 000 0. 00
115. 00000 664. 000 76, 360. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 650. 000 650. 000
LF 0. 000 0.00
120. 00000 650. 000 78, 000. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 603. 000 603. 000
LF 0. 000 0. 00
135. 00000 603. 000 81, 405. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 139. 000
LF 0. 000 0.00
155. 00000 139. 000 21, 545. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 320. 000 320. 000
LF 0. 000 0. 00
120. 00000 320. 000 38, 400. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 123. 000 123. 000
(Conplete In
LF 0. 000 0.00
140. 00000 123. 000 17, 220. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 266. 000 251. 000
(Conplete In
LF 15. 000 2,250.00
150. 00000 266. 000 39, 900. 00
0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 75. 000 75. 000
(Conplete In
LF 0. 000 0.00

165. 00000 75. 000 12,375.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21089- BI D ESTI MATE RUN 02/ 28/ 2020
PRQIECT STAO07A- 025 ESTI MATE NO 0015 11:32: 47
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 364. 000 364. 000
(Conplete In
LF 0. 000 0.00
195. 00000 364. 000 70, 980. 00
0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 38. 000
EACH 0. 000 0. 00
700. 00000 38. 000 26, 600. 00
0446 700-70034 FIA Wility Wrk 13, 864. 820 13, 864. 820
F A 0. 000 0. 00
1. 00000 13, 864. 820 13, 864. 82
0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 27.000
EACH 0. 000 0. 00
780. 00000 27.000 21, 060. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0. 00
1, 000. 00000 18. 000 18, 000. 00
0460 603-05036 36 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 6. 000
EACH 0. 000 0. 00
850. 00000 6. 000 5, 100. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 9. 000 9. 000
EACH 0. 000 0. 00
1, 000. 00000 9. 000 9, 000. 00
0475 603-05130  38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1, 300. 00000 4. 000 5, 200. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 79. 000 79. 000
LF 0. 000 0. 00
81. 00000 79. 000 6, 399. 00
0485 603-10240 24 Inch Corrugated Steel Pipe 84. 000 84. 000
LF 0. 000 0.00
92. 00000 84. 000 7,728.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 603-10480 48 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0. 00
150. 00000 28. 000 4, 200. 00
0500 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
90. 00000 6. 000 540. 00
0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0515 603-31318 18 Inch Equival ent Arch Steel End Section 4. 000 4.000
EACH 0. 000 0. 00
90. 00000 4. 000 360. 00
0520 603-50024 24 Inch Plastic Pipe 5. 000 5. 000
LF 0. 000 0. 00
132. 00000 5. 000 660. 00
0525 603-70604 6x4 Foot Concrete Box Cul vert (Precast) 85. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0526 603-02485 60x38 In. RCP (ClP) 128. 000 128. 000
LF 0. 000 0. 00
506. 46000 128. 000 64, 826. 88
0527 900-00014 Added Item (Lunp Sum)/ 6x4 RCP Material and Haul 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0529 900- 00006 Added Item (Dol lar)/ 6X4 RCP Material and Haul 32, 136. 400 32, 136. 400
DOL 0. 000 0. 00

1. 00000 32, 136. 400 32, 136. 40



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1.000 4,500. 00
0536 604- 00610 Inlet Ty D (D) (10 Ft) 1. 000 0. 000
EACH 1.000 17,380.03
17, 380. 03000 1. 000 17, 380. 03
0540 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7,000. 00
0541 604-39010 MH Spec (10 Ft) 1. 000 0. 000
EACH 1. 000 8,987. 66
8, 987. 66000 1. 000 8, 987. 66
0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0. 00
40. 00000 140. 000 5, 600. 00
0550 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 1, 305. 000 1, 305. 000
LF 0. 000 0. 00
64. 50000 1, 305. 000 84,172.50
0550 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 0. 000 0. 00
33. 47386 0. 000 0.00
0555 606-02000 *End Anchorage (Special) 0. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0. 00
0560 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
4,900. 00000 1.000 4,900. 00
0560 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00

2,913. 84000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0565 606- 02005

0565

0570 607-11455

0574 900- 00006

0575 607-11525

0580 608-00006

0585 608-00010

0590 608-00015

0595 609-21010

0600 609-21020

0605 609-21021

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

MATERI AL ALLOMNCE Guardrail End Treat

*Fence Wbod

Added Item (Dol l ar)/ Deer Fence

*Fence (Plastic)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Curb and CGutter Type 2 (Section II1-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
4, 800. 00000
EACH
2, 885. 77000
144. 000
LF
30. 00000
0. 000
DOL
1. 00000
1, 491. 000
LF
3. 00000
257. 000
sy
55. 00000
914. 000
sy
112. 00000
139. 000
SF
40. 00000
11. 000
LF
35. 00000
565. 000
LF
25. 00000
0. 000
LF

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

144.000
0. 000
144. 000

0. 000
0. 000
0. 000

1, 491. 000
0. 000
1, 491. 000

257.000
0. 000
257.000

914. 000
0. 000
914. 000

139. 000
0. 000
139. 000

11. 000
0. 000
11. 000

565. 000
0. 000
565. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 47

AMOUNT

43, 200

4,320

4,473

14,135

102, 368

5,560

385.

14,125

00

.00

00

.00

00

00

00

00

00

00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

609- 60011

612- 00010

612-00101

612- 00102

612-00103

613- 00306

613-07001

614- 00011

614-00012

614- 01512

614-01522

C21088- COVBO
21089-BID
STAOO07A- 025

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Curb Type 6 (Section M 0. 000
LF
16. 25000
*Del i neat or (Special) 0. 000
EACH
87. 00000
*Del i neator (Drivable Concrete Installation) (Type I) 880. 000
EACH
97. 00000
*Del i neator (Drivable Concrete Installation) (Type II) 123. 000
EACH
100. 00000
*Del i neator (Drivable Concrete Installation) (Type 208. 000
Il
) EACH
102. 00000
*3 Inch Electrical Conduit (Bored) 203. 000
LF
100. 00000
*Type One Pull Box 2.000
EACH
1, 025. 00000
*Sign Panel (Class |) 1, 106. 000
SF
18. 00000
*Sign Panel (Class I1) 1, 715. 000
SF
24.00000
*Steel Sign Support (2-Inch Round)(Post) 1, 610. 000
LF
9. 00000
*Steel Sign Support (2-1nch Round)(Socket) 186. 000
EACH

97. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
. 000
. 000

0. 000
. 000
. 000

. 000
5. 000
. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
77.000
. 000
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-3,783.

12, 300

510.

12, 402

19,776

8,154

7,469

.00

.00

00

00

.00

.00

00

00

00

00

11:32: 47

AMOUNT

81, 480

12,300

21, 216

20, 300

2,050

19, 908

41, 160

14, 490

18, 042

.00

.00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0665

0666

0670

0675

0676

0679

0680

0681

0685

0690

0695

614- 01575

900- 00006

614-01578

614-80004

614- 80003

624-20019

625- 00000

625- 00001

626- 00000

626- 01103

627-00003

C21088- COVBO

STAOO07A- 025

COLORADO DEPARTMENT OF TRANSPORTATI ON

21089-BID

ESTI MATE NO 0015

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 421. 000
LF
10. 00000
Added Item (Dol | ar)/ Force Account 2,809. 380
DOL
1. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 182. 000
EACH
239. 00000
Fl ashi ng Beacon (Speci al) 0. 000
EACH
10, 000. 00000
*Rect angul ar Rapi d Fl ashi ng Beacon Rectangul ar Rapid 2.000
Fl ashi ng Beacon
EACH
13, 640. 00000
18 In Drainage Pipe (CL 0) (CIP) 20. 000
LF
105. 00000
*Construction Surveying 0. 600
LS

210, 000. 00000

Const Surveyi ng (Hour) 14. 500
HOUR
150. 00000
*Mobi | i zation 0. 600
LS

884, 500. 00000

*Public Information Services (Tier II1l) 0. 600
LS
20, 000. 00000
*Ther nopl asti ¢ Pavenment Marking (Inlaid) 340. 000
SF

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

599. 000
822. 000
1,421.000

0. 000
2,809. 380
2, 809. 380

118. 000
64. 000
182. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
20. 000
20. 000

0.560
0. 000
0.560

14. 500
0. 000
14.500

0. 600
0. 000
0. 600

0. 600
0. 000
0. 600

340. 000
0. 000
340. 000

Page 16

ESTI MATE RUN 02/ 28/ 2020

8,220

2,809

15, 296

2,100

00

38

00

.00

.00

00

.00

.00

.00

.00

.00

11:32: 47

AMOUNT

14, 210

2,809

43, 498

27, 280

2,100

117, 600

2,175

530, 700

12,000

5,780

00

38

00

.00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21089-BI D ESTI MATE RUN 02/ 28/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0015 11: 32: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0700 627-00008 *Modi fi ed Epoxy Pavenent Marking 85. 000 76. 000
GAL 9. 000 720.00
80. 00000 85. 000 6, 800. 00
0705 627-00013 *Pavenent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405  *Preformed Thernopl astic Pavenent Marking 933. 000 933. 000
(Wor d- Symbol )
SF 0. 000 0.00
15. 00000 933. 000 13, 995. 00
0715 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 336. 000 2,241.000
Li ne
) SF 95. 000 1, 045. 00
11. 00000 2, 336. 000 25, 696. 00
0720 630-00000  *Fl aggi ng 6, 841. 250 6, 748. 000
HOUR 93. 250 2,564. 38
27.50000 6, 841. 250 188, 134. 38
0725 630-00001 *Pilot Car Qperation 370. 000 370. 000
HOUR 0. 000 0. 00
103. 00000 370. 000 38, 110. 00
0730 630-00007 *Traffic Control Inspection 86. 000 81. 500
DAY 4.500 810. 00
180. 00000 86. 000 15, 480. 00
0735 630-00012 *Traffic Control Management 122.500 114.500
DAY 8. 000 5, 200. 00
650. 00000 122.500 79, 625. 00
0736 900-00006  Added Item (Dol lar)/ TCM (Night Wrk) 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0740 630-80001 *Fl ashi ng Beacon (Portable) 1. 000 0. 900
EACH 0. 000 0. 00
1, 360. 00000 0. 900 1,224.00
0745 630-80338 *Barricade (Type 3 M D) (Tenporary) 1. 000 0. 000
EACH 0. 900 554. 40

616. 00000 0. 900 554. 40



CONTI D

CAT NO0200

0750

0755

0760

0765

0770

0771

0775

0780

0785

0790

0795

630- 80341

630- 80342

630- 80343

630- 80350

630- 80355

630- 80358

630- 80360

630- 80364

630- 80380

700- 70010

700- 70011

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

Fl ash Arrow Panel

(C Ty)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

47.000

EACH
47.00000
24.000

EACH
62. 00000
5. 000

EACH
98. 00000
59. 000

EACH
16. 00000
4. 000

EACH
5, 642. 00000
2.000

EACH
1, 320. 00000
42.000

EACH
36. 00000
0. 000

EACH
47.00000
150. 000

EACH
6. 00000
331, 253. 580

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

42.300
0. 000
42.300

21. 600
0. 000
21. 600

4.500
0. 000
4.500

53. 100
0. 000
53. 100

3. 600
0. 000
3. 600

0. 900
0. 900
1.800

37.800
0. 000
37.800

0. 000
0. 000
0. 000

135. 000
0. 000
135. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,188

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

11:32: 47

AMOUNT

1,988

1,339

441.

849.

20, 311.

2,376

1, 360

810

10

20

00

60

20

00

80

.00

00

.00

.00



CONTI D

CAT NO0200

0800

0805

0810

0815

0820

0825

0830

0835

0840

0841

0842

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700- 70031

700- 70230

700- 70380

700- 70594

900- 00014

700- 70270

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Interim Surface Repair

F/ A Communi cation Lines

F/ A Erosion Control

F/ A DRB Standing Committee

Added Item (Lunmp Sum)/ VALUE ENG NEERI NG CHANGE

PROPCSAL | NCENTI VE

F/ A Water Lines

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

23, 387. 540

FA
1. 00000
0. 000

FA
1. 00000
10, 644. 480

FA
1. 00000
25, 663. 950

FA
1. 00000
2, 440. 350

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
3, 037. 500

FA
1. 00000
0. 000

LS
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
23, 387. 540
23, 387. 540

0. 000
0. 000
0. 000

0. 000
10, 644. 480
10, 644. 480

25, 663. 950
0. 000
25, 663. 950

2,003. 550
436. 800
2, 440. 350

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 037.500
0. 000
3, 037.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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23, 387

10, 644

436.

54

.00

48

00

.00

.00

.00

.00

.00

.00

11:32: 47

AMOUNT

23, 387

10, 644

25, 663

2,440

3,037

54

.00

48

95

35

.00

.00

.00

50

.00

.00



CONTI D: C21088- COVBO

PCN: 21089-BID

PRQIECT STAOO07A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0843 700-70131 F/ A Modify Pedestrian Rail

0846 900- 00006
I ncentive

0865 208- 00035 Aggr egat e Bag

CAT NO0400

0850 620- 00005 Field Ofice (Special)

0855 620-00012

Field Laboratory (d ass 2)

0860 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Added Item (Dol I ar)/ Val ue Engi neering Change Proposal

Page 20
ESTI MATE RUN 02/ 28/ 2020

ESTI MATE NO 0015 11:32: 47
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
/| Pedestrian Detour 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
26, 531. 500 26, 531. 500
DOL 0. 000 0.00
1. 00000 26, 531. 500 26, 531. 50
770. 000 770.000
LF 0. 000 0.00
7.50000 770. 000 5,775.00
CAT 0200 CURRENT AMT $ 7, 644,361.94$ 376,921.23% 7, 296, 619. 03
0. 600 0. 600
EACH 0. 000 0.00
50, 000. 00000 0. 600 30, 000. 00
0. 600 0. 600
EACH 0. 000 0.00
25, 000. 00000 0. 600 15, 000. 00
0. 600 0. 600
EACH 0. 000 0.00
2, 500. 00000 0. 600 1, 500. 00
CAT 0400 CURRENT AMI $ 46,500.00 % 0.00$% 46, 500. 00

PRQIECT TOTAL

CURRENT AMI $ 7,690, 861.94 $

376,921.23 % 7,343,119.03



